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Memorandum

To Jim Chnistiansen, EPA Remedial Project Manager
From Jeff Montera, COM RAC VIII Project Manager
Date Apnl 5, 2002

Contract Number 68-W5-0022

Work Assignment Number 116RIRI-08BC

Subject Libby Asbestos Site Rl SAP and Supporting Activities
Internal Weekly Status Report

This informal status report summarizes activities for the above referenced work assignment
by CDM the week ending April 5, 2002

Current Status
» Finished and distributed 25 copies of the draft CSS SAP to project stakeholders for review

s Continued coordination efforts with Volpe/EPA removal program with regards to
contaminant screerung study (CSS)

Significant Conversations/Meetings
Remedial Investigation Contaminant Screening Study

a Bill Bratton (CSS 4/2) - Discussed changes to conceptual site model Added new source to
model Bill sent an e-version of the file for CDM to put in the CSS SAP

» Pat Carnes (CSS 4/2) - Discussed flow charts that present the Volpe processes for tracking
therr paper flow Pat sent an e-version of the file for CDM to put in the CSS SAP

s Mary Goldade (CSS 4/3) - Discussed Mary s review of the SEM and IR data validation text
prior to stakeholder review She will not be able to get to 1t until next week In addition,
CDM found duplicate number for two separate EPA generated SOPs CDM talked with
Mary and Bill Bratton, and found that the second SOP had never been published or
referenced and therefore, could be changed
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s CDM/PWT (Aernal Photography 4/5) - Discussed costing aenal photography at the site
CDM requested costs for 1’ = 600 scale @ 2 pixels, 1’ =400 scale @ 2 pixels, and 1” =400
scale @05 pixels

Freld Effort
m The field effort 1s tentatively set to start on May 16
Laboratory

s EPA/CDM/EMSL (CSS 4/4) - Discussed analytical 1ssues regarding IR analysis with
current project laboratory

Communty Involvement

m Karen Ekstrom (CSS 4/5) - Set up meetings next week to discuss details regarding
community awareness program (1 e, Q&As, fliers, etc)

Removal Program

s CDM Internal - Removal program 1s spending most of their time with procurement for the
upconmung season Had several discussing with project manager, and laboratory
coordmator regarding procurement issues for the CSS
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Potential Problems and Solutions

Potential Problom

Salution

= None to report this period s N/A

Issues Resolved

» EPA and CDM have developed a solution to the IR analytical procurement issue Tim Wall
15 taking the lead on implementing the proposed solution

Planned Activities/Scheduled Milestones

v 4/1-4/5 Onsite manager in Denver to finalize draft CSS SAP

AN

4/5 Send out draft CSS SAP for stakeholder review

4/8 - 4/12 Stakeholder review

4/19 Final SAP

Mid May Mobilize 1n field

4/15 -4/19 CDM incorporate stakeholder comments, finalize CSS SAP

Mid Apnl Prepare and finalize communty involvement materials
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